
 
 

All documentation is retained in the AAOS Research Department and available from the CPG Manager upon 
written request. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Final Recommendation Meeting 

• The CPG Manager or designee will send an Email notification to all public 
commentators of anticipated date for Fed Ex shipment. 

• The CPG Manager or designee will forward the guideline draft and all 
supporting documentation to BOS, BOC, CORQAT and BOD.  Deadlines 
to contribute public comments are clearly specified.  

• The CPG Manager or designee will send email notification the day Fed Ex 
shipment is forwarded.  

• All Fed Ex tracking forms for every commentator are retained. 
• All email correspondence with any member is retained.  
• Three days following Fed Ex shipment, CPG Manager or designee sends 

email follow-up/reminder to notify CPG Manager if Fed Ex 
shipment/documents were not received.    

• CPG Manager compiles all non-editorial input from public commentators. 
• CPG Manager consults with WGC to incorporate non-editorial changes.  
• CPG Manager documents all changes made to the final draft as a result of 

public commentary.  

• CPG Manager or designee forwards the final draft for Approval Process.  
• GTOC/EBPC/CORQAT/BOD must approve in sequential order.  

• The CPG Manager or designee solicits, via email, members of the AAOS 
Board of Specialties and Board of Councilors for participation in public 
commentary. Solicitation includes anticipated date materials will be made 
available.   

• Interested members respond with contact information, address and 
telephone number to forward Fed Ex shipment of CD.  

4 weeks 

4 weeks 

2 weeks 

2 weeks 

Public Commentary Timeline  
Initiated 4 weeks after Final Recommendation Meeting or when the guideline draft is 

submitted for peer review.  

Timeline Total: 12 – 19 Weeks 

• Oversight Chairs review, edit and approve documented changes from 
public commentary process.  

• CPG Manager or designee sends a general response to all public 
commentators detailing changes made to the draft as a result of Public 
Commentary and thanking them for their input.    

2 weeks 


